

UPL SCHEDULE OF PROPOSED ACTIVITIES:

11-05-23

Please note that the anticipated proposed activities for the next two weeks include:

Communication

- Continued communication with Authorities and Landowners.
- Continued engagement with health cohort and continued complaints and communication management.
- Discussions around 'end points' internally and with Authorities/landowners.
- Internal meeting to discuss geophysics and scope of proposed hydrogeological investigation.
- Further discussion around treatment plant discharge decision with DWS and JOC.
- Weekly Environmental toolbox talks to continue.
- Monthly report to be submitted (25th May).
- Health Cohort Meeting to be convened (18th or 19th May)
- UPL and specialist attendance at Authorities stakeholder communication around Exclusion zone.

Investigations

- Continuation of planning of hydrogeological investigation.
- Continued sampling/interpretation (PCD, tributary, estuary and beaches etc).
- Regular removal and recording of water from scavenger wells.
- Monitoring of Benthic macro invertebrates and bird surveys in estuary/shoreline environments
- Ghost crab transects on beach to continue
- Completion of estuarine transect sampling.

Activities

- Running of UV/O3 plant to obtain further samples for repeatability, alternative flocculants and to test add-on for removal of metals, and further tox testing.
- Continued maintenance of temporary stormwater management systems on site.
- Cleaning of ducts and sprinkler room to continue.
- Excess rainwater will be decanted from the ponds on the platform as and when required.
- PCD management will continue as required.
- Rehabilitation trials – on site and bench trials will continue.
- Continuation of GA application process for discharge.
- Excavation of sub slab trial pits.

Reporting

- Submission of Sub Slab and Geophysics reports to Authorities
- Continued population of the Conceptual Site Model as information becomes available.
- Final lower wetland/tributary report to be produced for internal review.
- Completion of EMPr for discharge.
- Exclusion zone status report to be completed by MER
- Geological report to be updated by D Gold.

- Update DRAP and Addendum 4 report with THD comments where applicable and finalisation of reports

Please note that these are anticipated activities but changing situations may delay some activities and/or require others to be undertaken.