

UPL SCHEDULE OF PROPOSED ACTIVITIES:

08-06-23

Please note that the anticipated proposed activities for the next two weeks include:

Communication

- Continued communication with Authorities and Landowners.
- Continued engagement with health cohort and continued complaints and communication management.
- Distribute presentations from the JOC meeting on the 5th June.
- Discussions around 'end points' internally and with Authorities/landowners.
- Internal discussion with MER with regard to CSM/transects/endpoint etc.
- Issue of tender for proposed hydrogeological investigation.
- Communication with landowners with regard to boreholes.
- Further discussion around treatment plant discharge decision with DWS and JOC.
- Weekly Environmental toolbox talks to continue.
- Monthly report to be submitted (29th June).
- Stormwater documents to be completed and submitted to the City.
- Response to EDTEA letter re exclusion zone letter to be provided.
- UPL and specialist attendance at Authorities stakeholder communication around Exclusion zone.

Investigations

- Continued sampling/interpretation (PCD, tributary, estuary and beaches etc).
- Develop proposal for the augering of the shallow holes along the southern edge of the slab.
- Regular removal and recording of water from scavenger wells.
- Monitoring of Benthic macro invertebrates and bird surveys in estuary/shoreline environments.
- Ghost crab transects on beach to continue.
- Receipt and collation of information obtained from the slab trial pits.
- Completion of estuarine transect sampling (TBC – MER).

Activities

- Running of UV/O3 plant to obtain further samples to test add-on for removal of metals in a Jhb lab.
- Freshwater and rehabilitation team to undertake a joint site visit to discuss activities (past and proposed)
- Continued maintenance of temporary stormwater management systems on site.
- Cleaning of ducts and sprinkler room to continue.
- Excess rainwater will be decanted from the ponds on the platform as and when required.
- PCD management will continue as required.
- Rehabilitation trials – on site and bench trials will continue.
- Continuation of GA application process for discharge.
- SOP to be developed to remove water filtering into Pit 2 on slab.
- Results to be received for latest water treatment plant trials.

Reporting

- Continued population of the Conceptual Site Model as information becomes available.
- Final lower wetland/tributary report to be produced for internal review.
- Completion of EMPr for discharge.
- Geological report to be further updated by D Gold.
- Update DRAP and Addendum 4 report with THD and DFFE comments where applicable and finalisation of reports
- SOPs for specific rehab interventions to be circulated.
- GV to amend his metabolites report and re-submit.

Please note that these are anticipated activities but changing situations may delay some activities and/or require others to be undertaken.