

UPL SCHEDULE OF PROPOSED ACTIVITIES:

19-07-23

Please note that the anticipated proposed activities for the next two weeks include:

Communication

- Continued communication with Authorities and Landowners.
- Continued engagement with health cohort and continued complaints and communication management.
- Discussions around 'end points' internally and with Authorities/landowners.
- Internal discussion with MER with regard to CSM/transects/endpoint etc.
- Make appointment for hydrogeological investigation.
- Communication with landowners with regard to boreholes.
- Further discussion around treatment plant discharge decision with DWS and JOC.
- Weekly Environmental toolbox talks to continue.
- Monthly report to be submitted (27th July).
- Discussions around exclusion zone to be continued.
- Water TWG meeting to be held (24th July).

Investigations

- Continued sampling/interpretation (PCD, tributary, estuary and beaches etc).
- Finalise proposal for the augering of the shallow holes along the southern edge of the slab.
- Regular removal and recording of water from scavenger wells.
- Monitoring of Benthic macro invertebrates and bird surveys in estuary/shoreline environments.
- Ghost crab transects on beach to continue.
- Reporting for the slab trial pits to continue.
- Completion of estuarine transect sampling (TBC – MER).

Activities

- Continued maintenance of temporary stormwater management systems on site.
- Cleaning of ducts and sprinkler room to continue.
- Excess rainwater will be decanted from the ponds on the platform as and when required.
- Rehabilitation trials – on site and bench trials will continue.
- Closure of Sub slab pits and installation of scavenger well into pit 2.
- Results to be received for water treatment plant discharge.

Reporting

- Continued population of the Conceptual Site Model as information becomes available.
- Final lower wetland/tributary report to be produced for internal review.
- Geological report to be finalised and distributed.
- Update DRAP and Addendum 4 report with THD and DFFE comments where applicable and finalisation of reports
- SOPs for specific rehab interventions to be circulated.
- GV to amend his metabolites report and re-submit.

Please note that these are anticipated activities but changing situations may delay some activities and/or require others to be undertaken.